PIN III - Diagrama de precedencia

Sep 30, 2016

Project manager

Project dates Jul 22, 2016 - Oct 21, 2016

Completion0%Tasks24Resources0

http://


2

Tasks

Name	Begin date	End date	
Projeto Integrador	22/7/16	29/9/16	
Escopo geral	22/7/16	30/8/16	
Descrição	22/7/16	1/8/16	
Regras de Negócios	2/8/16	10/8/16	
Requisitos Funcionais	11/8/16	19/8/16	
Requisitos Não Funcionais	22/8/16	30/8/16	
Casos de Uso	22/8/16	30/8/16	
BPMN	11/8/16	19/8/16	
Communications-Plan	2/8/16	10/8/16	
Project-Plan	2/8/16	10/8/16	
Modelagem Conceitual	31/8/16	20/9/16	
Diagrama Entidade Relação	31/8/16	9/9/16	
Diagrama Relacional	12/9/16	20/9/16	
Modelagem Estrutural	12/9/16	29/9/16	
Diagrama de Classes	12/9/16	20/9/16	
Diagrama de Pacotes	21/9/16	29/9/16	
Implementação	21/9/16	20/10/16	
Prototipação	21/9/16	29/9/16	
Código fonte	21/9/16	20/10/16	
Classes de modelo	21/9/16	29/9/16	
Classes de Visão	30/9/16	10/10/16	
Classes de Controle	11/10/16	20/10/16	
SQL DDL	21/9/16	29/9/16	
SQL MDL	30/9/16	10/10/16	

3

Gantt Chart



Resources Chart

2016

Week 30 Week 31 Week 32 Week 33 Week 34 Week 35 Week 36 Week 36 Week 37 Week 36 Week 37 Week 36 Week 37 Week 38 Week 39 Week 40 Week 41 Week 42 Week 43 Week 44 Week 45 Week 46 Week 47 Week 48 Week 47 Week 48 Week 47 Week 48 Week 47 Week 48 Week 48 Week 47 Week 48 Week 48 Week 47 Week 48 Week 48 Week 49 Week 49 No. 18/9/16 18/9